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Ref:  TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECT APPLICATION 

AMENDMENT APPROVALS 
RESOLUTION TAA-05-04, AMENDING RESOLUTIONS TA-00-03, TA-01-10,         
TAA-02-09, TAA-03-02, TAA-03-05, TAA-03-07, TAA-04-04, TAA-04-05, TAA-04-09, 
TAA-04-10, TAA-04-11, and TAA-04-13 
 
ISSUE:    

 
The California Department of Transportation (Department) requests approval of the attached 
Resolution for 13 Traffic Congestion Relief (TCR) project application amendments, with no 
net change to TCR funding.  A fact sheet describing each project is attached. 
 
Of the following 13 application amendments, 

• One is a request for an advance. 
• Five are requests to update project schedule only. 
• Three are requests to update both project schedule and funding plan. 
• Four are requests to update both project schedule and funding plan with concurrent AB 

1335 Letter of No Prejudice requests, (including one to designate new applicant 
agency). 

 
RECOMMENDATION:    

 
The Department recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund reimbursement, some TCR projects have experienced 
schedule and cost variances to approved and allocated phases of work.  Specific changes are 
noted in the attached fact sheets. 

 
Attachments 



  May 25-26, 2005 
TCR Program – Application Amendment Project #1.1 Reference No. 2.1c.(2)  
  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $678,833 TCRP Funds Covered by Application: $0 
TCRP Funds Sub-Project #1.1: $111,433 Phase(s) Covered by Application: All 
TCRP Funds for Project #1: $725,000 TCRP Funds Previously Approved for #1.1 $111,433 
Lead Agency: Santa Clara Valley  Implementing Agency: San Francisco Bay Area Rapid 
 Transportation Authority (VTA)  Transit District (BART) 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0  for Phase(s): N/A 
TCRP Allocations To Date: $54,115  for Phase(s): 1,2,3 
   
 
Project Summary: The overall project will involve 
extending BART from the existing Fremont Station in 
Alameda County to downtown San Jose in Santa Clara 
County.  For implementation purposes, this project will 
be split into two sub-projects. 
• Sub-Project #1.1 – BART Extension from 

Fremont to Warm Springs (Total = $695,484,000, 
including $111,433,000 in TCRP). 

• Sub-Project #1.2 – BART Extension from Warm 
Springs to downtown San Jose (Total = 
$4,193,715,000, including $613,567,000 in TCRP). 

 
Sub-Project #1.1, the Fremont to Warm Springs BART 
Project, is a 5.4-mile extension south of the existing 
Fremont Station that will significantly improve the 
regional transit network by bringing BART further into 
southern Alameda County.  The project will better 
balance current local and regional transportation 
demand and will provide increased transportation 
capacity for future growth in employment and 
population.  The extension will help relieve increasing 
congestion on highways and local streets by offering 
people a high-quality alternative to driving.  It would  
also support the region's efforts to meet state and federal air quality standards.   
 
The Project, to be implemented via the Design-Build contracting method, will include all necessary interfaces with 
the operating system at the Fremont Station as well as provisions for all facilities, systems, and equipment 
normally associated with BART service. The proposed Warm Springs Station, just south of Grimmer Boulevard, 
will have approximately 2,300 parking spaces.  The tracks will continue for about 3,000 feet south of the Warm 
Springs Station, where a small maintenance facility will be constructed. 
 
Summary of Action: This amendment updates the overall project schedule.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change: Phase 2 of the project was delayed due to Federal Transit Administration’s review of the 
NEPA draft Environmental Impact Statement.  An extension of this phase from February 2005 to December 2005 
is requested. 

TCRP #1.1 
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Prior TCRP Action:   
• The original application for the Major Investment Study for the Warm Springs to San Jose portion (TCRP 

Subproject #1.2) was approved on February 21, 2001 (Resolution TA-01-03).   
• An application for Phase 1 – Environmental Studies and Permits, Phase 2 – Preliminary Engineering and 

Design, and Phase 3 – Right of Way Acquisition, for TCRP Subproject #1.1 was approved on April 4, 2002 
(Resolution TA-02-05). 

• A minor amendment to update the project schedule and funding plan was approved June 26, 2003 (Resolution 
TAA-03-03). Additional time is required due to a new bus alternative that was requested for consideration as an 
option in the Supplemental Environmental Impact Report for the extension of BART to Warm Springs. 

• An amendment to update the project schedule was approved June 17, 2004 (Resolution TAA-04-05).  
Additional time required as BART seeks to initiate a NEPA analysis, which would result in an FTA Record of 
Decision, making this project eligible for the use of federalized STIP and ITIP funds. 

• An application amendment to update the funding and project schedule, and an allocation amendment to transfer 
$10M allocated funds from Phase 2 to Phase 3 were approved December 9, 2004 (Resolution TAA-04-13). 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Final EIR 9/92
1 Update EIR (Supplemental) 1/02 12/05 $8,713

2/05
2 Plans, Specifications & Estimates 12/02 12/07 $20,565
3 Right of Way Acquisition 2/02 1/08 $105,000
4 Rollingstock Acquisition 12/07 3/12 $90,408
4 Construction 12/06 12/10 $454,147

Total: $678,833

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,550 $20,565 $27,000 $57,318 $111,433
Proposed

Committed $2,163 $2,837 $5,000

Proposed

Committed

Proposed $57,700 $57,700
Committed $6,000 $79,000 $85,000
Proposed $68,000 $68,000
Committed
Proposed $145,000 $145,000
Committed  $72,000 $72,000
Proposed  $123,000 $123,000
Committed
Proposed $11,700 $11,700
Committed $8,713 $20,565 $105,000 $139,155 $273,433
Proposed $405,400 $405,400

Totals: $8,713 $20,565 $105,000 $544,555 $678,833

STIP -RIP State

Totals:

BART Local

LocalSamTrans

Measure B Measure

Bridge Toll Local

TCRP State

 CMA-
TIP(mostly 
sales tax)

State
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Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-05: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  The proposed funding plan for the Fremont to Warm Springs Extension Project includes 
STIP-Regional Improvement Program (RIP), Bridge Tolls, San Mateo County Transit District (SamTrans), 
Alameda County Measure B and BART funding.  The BART Fremont to Warms Springs Extension Project is a 
California Environmental Quality Act (CEQA)-only cleared project.  The STIP-RIP/IIP funding will be requested as 
State-only. 
 
This project has a full funding plan in MTC's 2001 Regional Plan.  However, there are two identifiable risks 
associated with this funding plan: First, if the STIP- RIP funds do become available, state-only funding may be 
limited.  To insure project delivery, the Alameda County Congestion Management Agency, Alameda County 
Transportation Improvement Authority, BART, VTA, and the Metropolitan Transportation Commission will work to 
exchange any federal funds obtained through the programming process with non-federal funds. And, second, the 
amount of STIP-RIP funding proposed for this project may not be available.  The funding partners identified above 
have committed to work together to bridge any funding gaps if STIP-RIP dollars do not materialize. 



  May 25-26, 2005 
TCR Program – Application Amendment Project #1.2 Reference No. 2.1c.(2) 
  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $4,193,715 TCRP Funds Covered by Application: $0 
TCRP Funds Sub-Project #1.2 $613,567 Phase(s) Covered by Application: 1,2,3 
TCRP Funds Available for #1: $725,000 TCRP Funds Previously Approved for #1.2: $613,567 
Lead Agency: Santa Clara Valley 

Transportation Authority 
(SCVTA) 

Implementing Agency: SCVTA 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested $0  for Phase(s): N/A 
TCRP Allocations to Date: $45,000      for Phase(s): 1 
 
   
 
Project Summary: The overall project will involve 
extending BART from the existing Fremont Station in 
Alameda County to downtown San Jose in Santa Clara 
County.  For implementation purposes, this project will 
be split into two sub-projects. 
• Sub-Project #1.1 – BART Extension from Fremont 

to Warm Springs. 
 
• Sub-Project #1.2 – BART Extension from Warm 

Springs to downtown San Jose. 
 
Sub-Project #1.2 involves extending BART 17 miles 
from Warm Springs in Alameda County to downtown 
San Jose in Santa Clara County.  This element of the 
overall project includes the acquisition of approximately 
17.3 miles of existing UPPR freight tracks, and the 
construction of eight new stations, four to five new park 
and ride lots, and a new BART maintenance and 
storage facility at the UPRR Newhall Site in San 
Jose/Santa Clara.  Rail cars will also be acquired.  The 
alignment will be at-grade or above ground, with 
tunneling through downtown San Jose locations. 

 

 
 
Summary of Action: This amendment updates the overall project schedule.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change: The schedule change for Phase 1 is due to longer than anticipated Federal Transit 
Administration (FTA) review of the Environmental document.  It was originally envisioned that the FTA was going 
to issue a Record of Decision (ROD) some time in 2005.  It now appears that a ROD may not be granted until 
March 2007.  The reason is primarily due to the FTA’s decision to delay the review of SCVTA’s Administrative 
Final EIR/EIS until FTA has completed its review and approval of the Bay Area Rapid Transit District’s Warm 
Springs Extension Project (Project # 1.1) federal environmental document. 
 
 

TCRP #1.2 
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Prior TCRP Action:   
• Original application for the Major Investment Study for the Warm Springs to San Jose portion was approved on 

February 21, 2001 (Resolution TA-01-03).   
• A subsequent application for the second part of Phase 1 - Environmental Studies and Permits, Phase 2 – 

Preliminary and Final Engineering, and Phase 3 – Right of Way was approved on April 3, 2002 (Resolution TA-
02-04). 

• An amendment to update project schedule was approved June 17, 2004 (Resolution TAA-04-05).  Additional 
time needed by FTA for review of environmental document and uncertainties presented in recovery of TCRP 
funds due to state budgetary problems. 

• Application amendment to update schedule and funding plan was approved September 15, 2004 (Resolution 
TAA-04-09). 

 
Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-04: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  No issues.   
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study 3/01 11/01 $8,000
1 Complete environmental review and conceptual engineering 

work on preferred alternative, and begin preliminary engineering.
11/01 3/07

6/05
$37,000

2 Preliminary and Final Engineering on preferred alternative. 3/04 12/08 $315,000
3 Right of Way Acquisition 1/00 12/09 $629,966
4 Rollingstock Acquisition 1/09 11/13 $395,369
4 Construction 6/07 12/15 $2,808,380

Total: $4,193,715

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $45,000 $315,000 $253,567 $613,567
Proposed

TCRP #2.0 Committed $35,000 $35,000
Proposed
Committed $341,399 $2,269,749 $2,611,148
Proposed
Committed
Proposed $934,000 $934,000
Committed $45,000 $315,000 $629,966 $2,269,749 $3,259,715
Proposed $934,000 $934,000

Totals: $45,000 $315,000 $629,966 $3,203,749 $4,193,715

TCRP #1.2 State

Measure A Measure

Section 5309 Federal

Totals:



  May 25-26, 2005 
TCR Program – Application Amendment Project #15 Reference No. 2.1c.(2) 
  
Alameda / Route 24; Caldecott Tunnel; add fourth bore tunnel with additional lanes in Alameda 
Contra Costa and Contra Costa Counties. 
   
($ X 1,000) 
Estimated Project Cost: $400,000 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $20,000 Phase(s) Covered by Application: 1,2 
  TCRP Funds Previously Approved for #15: $20,000 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Contra Costa Transportation 

Authority  
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $700     for Phase(s): 1 
TCRP Allocations to Date: $15,000      for Phase(s): 1 
   
 
Project Summary:  This project proposes to improve the 
movement of people and goods along Route 24 via the Caldecott 
Tunnels, to improve travel time and therefore reduce delays, and 
to enhance safety of the traveling public and Department 
maintenance workers.  A new fourth bore is currently being 
evaluated in the environmental process. 
 
Summary of Amendment:  Contra Costa Transportation 
Authority (CCTA) is requesting an advance of $700,000. 
 
Reason for Amendment:  Quarterly TCRP expenditures are 
expected to peak at $2,100,000 per quarter (or about $700,000 
per month) and will exceed the cash flow capacity of CCTA.  
CCTA is unable to use Measure C funds to pay TCRP 
expenditures because the Caldecott Tunnel is not part of the Measure C expenditure plan.  CCTA’s latest 
revenue projections indicate that CCTA will have $20,000,000 less that originally projected in 2004 and therefore 
the cash flow capacity will be extremely limited during the next four years.  Measure J (Contra Costa County sales 
tax measure that extended Measure C until 2034) funds will not be effective until March 1, 2009. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 12/02 7/06 $23,000

2 Plans, Specifications & Estimates, Bid Documents 1/06 12/08 $17,000
3 Right of Way Support 7/07 1/09 $1,000
4 Construction 10/07 9/12 $359,000

Total: $400,000

Project Study Report, Project Report, Environmental 
Document, and Permits
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (Resolution TA-00-01) for $20,000,000 for 
Phases 1 and 2. 

• 2000 STIP adoption (Resolution G-00-32) on December 6, 2000 programmed $16,000,000 (STIP-IIP) for 
Phases 1 and 2. 

• The funding plan has been updated based on the 2002 STIP Adoption (Resolution G-02-04).  $2,000,000 
of STIP-IIP was programmed for Phase 1 and $2,000,000 of STIP-RIP (Contra Costa County Share) was 
programmed for Phase 2. 

• An amendment was approved April 8, 2004 (Resolution TAA-04-04).  This amendment designated Contra 
Costa Transportation Authority as the Implementing Agency.  A concurrent allocation amendment was 
deferred 

• An allocation was approved September 15, 2004 (Resolution TFP-04-06).  This allocation amendment 
transferred $10,850,000 from the Department to CCTA. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Depending on the preferred alternative selected in Phase 1, cost estimates for the 
alternatives range from $200-$400 million.  All $20 million of TCRP funding will be utilized in Phases 1 and 2.  The 
2000 and 2002 STIP approved $20 million of STIP-IIP and STIP-RIP funds.  The Bay Area voters, at the March 2, 
2004 elections, approved $50 million of Regional Measure 2 funds.  Voters approved the reauthorization of the 
County Measure J at the November 2004 election and designated $125 million for the project  The remaining 
funding will need to be secured from other sources such as STIP (Alameda and Contra Costa County Shares), 
local sales tax, federal earmark, etc. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,000 $5,000 $20,000
Proposed

Committed $8,000 $10,000 $18,000
Proposed

STIP-RIP State Committed $2,000 $2,000
Proposed $15,000 $15,000

Committed $50,000 $50,000
Proposed

Committed $125,000 $125,000
Proposed

Committed
Proposed $1,000 $169,000 $170,000

Committed $23,000 $17,000 $175,000 $215,000
Proposed $1,000 $184,000 $185,000

Totals: $23,000 $17,000 $1,000 $359,000 $400,000

TCRP State

STIP-IIP State

TBDOther 

Totals:

Regional 
Measure 2

Local

Measure J Local



  May 25-26, 2005 
TCR Program – Application Amendment Project #19 Reference No. 2.1c.(2)  
  
Regional Bay Area Water Transit Authority; establish a regional water transit system beginning 
 with Treasure Island in the City and County of San Francisco.  
 ($ X 1,000) 
Estimated Project Cost: $2,000 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $2,000 Phase(s) Covered by Application: 1 
Lead Agency: San Francisco Bay TCRP Funds Previously Approved for #19: $150 
 Area Water Transit Authority 

(BAWTA) 
Implementing Agency: BAWTA 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0  for Phase(s): N/A 
TCRP Allocations To Date: $150  for Phase(s): 1 
   
 
Project Summary:  The purpose of this project is to develop 
passenger ferry service to Treasure Island.  The overall project 
will include the development of terminals, vessels, and other 
capital improvements or operations costs necessary to initiate 
ferry passenger service to Treasure Island. 
 
Summary of Action: This amendment updates the overall 
project schedule.  Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change: The start of the project was originally 
delayed from December 2001 to incorporate findings from the 
Regional Ferry Expansion Plan being prepared by the Bay 
Area Water Transit Authority (BAWTA) for submittal to the 
Legislature in December 2002.  In January 2003, BAWTA 
invoiced for the advance of $150,000 per CTC approval.  In 
February 2003, BAWTA was informed that, due to the 
mandate to address the cash balance problem in the Traffic 
Congestion Relief Fund, advance payment would not be   
received.  At that time, the project was put on hold and the consultant was not authorized to proceed with work.  
Since then, BAWTA has been coordinating with the City of San Francisco as to the scope and location of the 
terminal on Treasure Island.  Recently, agreement was reached with San Francisco to begin design work on the 
“float” aspect of the terminal design. 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Studies and Environmental 6/05 6/06 $150

8/03 8/04
2 Design 6/06 6/07 $200
3 Right of Way - N/A
4 Construction 6/07 6/08 $1,650

Total: $2,000
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Prior TCRP Action:   
• Original Application was approved on December 12, 2001 (Resolution TA-01-17). 
• A major amendment was approved on June 26, 2003 (Resolution TAA-03-02) to revise the start date by more 

than one fiscal year, to August 2003.  The start of the project was originally delayed in order to incorporate 
findings from the Regional Ferry Expansion Plan being prepared by BAWTA for submittal to the Legislature in 
December 2002.  The start was then put on hold due to the suspension of the TCR funds in December 2002. 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues: No issues. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $150 $150

Proposed $200 $1,650 $1,850
Committed $150 $150
Proposed $200 $1,650 $1,850

Totals: $150 $200 $1,650 $2,000

Totals:



TCR Program – Application Amendment Project #28 May 25-26, 2005 
  Reference No. 2.1c.(2) 
  
Contra Costa Parking Structure at Transit Village at Richmond BART Station in Contra Costa County. 
   
 ($ X 1,000) 
Estimated Project Cost: $17,515 

$11,015 
TCRP Funds Covered by Application:: $0 

Total TCRP Funds Available: $5,000 Phase(s) Covered by Application: 2,4 
  TCRP Funds Previously Approved for #28: $5,000 
Lead Agency: City of Richmond  Implementing Agency: Same 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $680 for Phase(s): 2 
   
 
Project Summary:  The project is to construct an 800 space Bay Area 
Rapid Transit (BART) parking garage at the Richmond BART Station. 
The new garage will allow for the development of a mix-use transit 
village where the current BART surface parking lot is located. The new 
parking garage is to be built on BART land and will be owned and 
maintained by BART. All of the parking spaces within the parking 
garage will be used exclusively for transit users (BART and Capitol 
Corridor), with the exception of 45 spaces to be used by the patrons of 
the retail stores. The current surface parking lot has 406 spaces. 
 
The overall transit village is a mixed-use pedestrian-oriented 
development comprised of a variety of elements, including: 231 for-
sale townhouse units; approximately 20,000 sq. ft. of retail space; a 
30,000 sq. ft. cultural arts facility; an AC Transit bus transfer station; a 
3,400 sq. ft. transit station building; pedestrian plazas; center boarding 
platform for Amtrak patrons; and a parking structure. 
 
Summary of Action: This amendment updates the overall project 
schedule and funding plan.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change: Additional time is needed for Phase 2 due to 
uncertainty of TCRP funding.  Given the lack of TCRP funding for the preparation of design/build specifications 
(Phase 2), the bidding, award and construction of the parking structure has been delayed.  In addition, BART has 
determined that a design/build project will not be acceptable for the parking structure construction.  The 
Redevelopment Agency will now be required to develop complete construction drawings prior to bidding the 
project.  The timing of the receipt of grant funding will require that actual construction not commence until 2007.  
However, it should be noted that other elements of the Transit Village project are moving forward, including the 
first phase of housing (132 units), the Nevin Walkway/Plaza Improvements, the Bus Transfer Facility 
Improvements, and the Intermodal Station Building. 

Richmond 
BART 
Station 

MacDonald 
Ave.
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Prior TCRP Action:  
• Original Application was approved on March 28, 2001 (Resolution TA-01-06). 
• A minor amendment was approved October 2001 to extend the completion date for Phase 2.  
• A second application for Phase 4 funding was approved July 18, 2002 (Resolution TA-02-10).   
• An advance of $100,000 for Phase 2 and $250,000 for Phase 4 once construction is underway, was also 

approved, as well as a minor amendment to update the project schedule for Phase 1 and Phase 2. 
• A minor amendment was approved June 26, 2003 (Resolution TAA-03-03), to extend project completion by one 

fiscal year. Additional time is needed due to the agency’s inability to award third party contracts, per December 
17, 2002, directive.  

• An amendment to update schedule and funding plan was approved on June 17, 2004 (Resolution TAA-04-05) 
to reflect delay in bidding and award of construction contract. 

 
Status of Conditions:  The following condition was set forth under Resolution TA-01-06, as amended by  
Resolution TA-02-10: 
• Prior to the submittal of an allocation request for construction, the City of Richmond must coordinate with Bay 

Area Rapid Transit District (BART) and the Capitol Corridor Joint Powers Authority (CCJPA) to develop a 
parking management plan that, among other requirements, provides for procedures to ensure that 755 single, 
non-tandem designated parking spaces are for the exclusive use of BART and Capitol Corridor riders, and 
ensure the commuter parking spaces are maintained and operated separate from retail parking. 

 
The following condition set forth under Resolution TA-02-10 has been met: 
• Allocation of funds for Phase 4 (Construction) is contingent upon review of the final environmental document 

by the CTC and approval of project for future consideration of funding. 
 
The following condition set forth under Resolution TA-02-10 remains in effect: 
• Allocation of funds for Phase 4 (Construction) is contingent upon the City of Richmond identifying fully-funded 

usable segments. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental – IN HOUSE 9/01 5/02 $15
2 Complete final garage design and prepare final 6/05 7/06 $1,430

specifications and 100% drawing. 7/04 1/05 $680
3 Right of Way Acquisition - N/A
4 Bid and Construct 800 space parking garage 3/07 9/08 $16,070

3/05 9/06 $10,320

Total: $17,515
$11,015

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $680 $4,320 $5,000

Proposed
T-03 Federal Committed $4,000 $4,000
Sec. 108 ED1 Proposed $5,000 $5,000
Local Measure C Committed $15 $750 $4,750 $5,515

Proposed
STIP-RIP State Committed $2,000 $2,000

Proposed
Committed $15 $1,430 $11,070 $12,515

$680 $10,320 $11,015
Proposed $5,000 $5,000

Totals: $15 $1,430 $16,070 $17,515
$680 $10,320 $11,015

Totals:
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Discussion/Issues: 
• Regional Transportation Plan documentation is on file. The CTC reviewed the Mitigated Neg Dec and 

approved the project for future consideration of funding on July 18, 2002, under Resolution E-02-33. 
• The Redevelopment Agency had previously received a HUD EDI/108 Loan/Grant in the total amount of 

$4,500,000; however, these funds have been lost due to the modified affordability levels of the project’s 
residential units.  To replace these funds, a Federal “T-03” allocation is pending and is expected to be 
secured for a total of $5,000,000 for construction of the parking structure. 



TCR Program – Application Amendment Project #30  May 25-26, 2005 
  Reference No. 2.1c.(2) 
  
Marin / Sonoma Implementation of commuter rail passenger service from Cloverdale south to San 
 Rafael and Larkspur in Marin and Sonoma Counties.  
 ($ X 1,000) 
Estimated Project Cost: $339,000 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $37,000 Phase(s) Covered by Application: 1,3 
  TCRP Funds Previously Approved for #30: $7,700 
Lead Agency: Sonoma Marin 

Area Rail Transit 
(SMART) 
Commission 

Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0   for Phase(s): N/A 
TCRP Allocations Approved to Date: $7,700  for Phase(s): 1 
   
 
Project Summary:  The ultimate project is to establish a 
commuter rail operation in Sonoma and Marin Counties on 
existing rail right of-way. This service will operate on former 
Northwestern Pacific/Southern Pacific (SP) tracks from 
Cloverdale to San Rafael now owned by Northwestern Pacific 
Railroad Authority and North Coast Railroad Authority. 
 
Summary of Action:  This amendment updates the project 
schedule and funding tables and requests the redistribution of 
$150,000 in programmed funds from Phase 1 to Phase 3, 
thereby approving Phase 3.  Changes proposed by this 
amendment are reflected in strikethrough and bold.  A 
concurrent allocation amendment to redistribute Phase 1 
funds to Phase 3 is under reference item 2.6e.(1). 
 
Reason for Change:  In January 2003, AB 2224 created the 
Sonoma Marin Area Rail Transit (SMART) District.  The bill 
authorized the transfer of the Northwestern Pacific (NWP) 
right of way from five different owners to SMART.  The 
negotiations to transfer the right of way to SMART required 
legal services to bring about the title transfers, and 
subsequently, this application amendment to redistribute 
$150,000 of existing programmed and allocated funds from 
Phase 1 to Phase 3.  Also, new cost and schedule estimates 
have been prepared for the project reflecting the increased 
size and scope of the passenger rail system proposed.  The 
EIR is scheduled for certification by July 2006, although the 
EIS may take longer. 
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Prior TCRP Action:  Original Application was approved on December 6, 2000 (Resolution TA-00-03). 
 
Status of Conditions:  The following conditions were set forth under Resolution TA-00-03, and remain in effect: 
• The Sonoma-Marin Area Rail Transit (SMART) Commission will coordinate proposed improvements and 

operation of the commuter line with the North Coast Railroad Authority’s (NCRA) proposed improvements and 
operation of freight line. 

• The SMART Commission will develop an operating plan identifying funding for operations and maintenance of 
the proposed rail service.  Said plan will be submitted as part of future project applications for later phases of 
work. 

• The SMART Commission must assess the impact of implementing the proposed commuter rail service and its 
effects, if any, in triggering the repayment of part or all of the $12 million federal Q-fund loan that was used, in 
part, to acquire the right-of-way between Willits and Schellville. 

• Should the SMART Commission determine that the proposed commuter rail service trigger repayment of a 
portion or the entire Q-fund loan, the SMART Commission will work with the NCRA to develop a funding plan 
to ensure the loan can be repaid in full by 2013. 

 
Discussion/Issues:  None. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project management, preliminary engineering, rail and 11/00 1/07 $8,750

station planning, and EIR/EIS documents. 1/05 $7,700
2 Project plans and specifications. 7/06 7/07 $42,000
3 Transfer R/W from NWPRA, GGBHTD, Marin County. 1/03 1/06 $150

Station and Maintenance Facility land Acquisition. 7/06 7/07 $8,900
4 Construction: track, bridges, signals, sound walls, 7/07 9/09 $279,200

maintenance facility, stations and contingencies.
Procurement:  Rolling stock acquisition.

Total: $339,000
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $7,550 $150 $7,700
$7,700

Proposed $22,700 $6,600 $29,300
Committed $1,200 $19,300 $2,500 $23,000
Proposed

RM2 Local Committed $35,000
Proposed

Committed
Proposed $2,300 $2,300

Committed
Proposed $25,000 $25,000

Committed
Proposed $28,000 $28,000

Committed  
Proposed  $188,700 $188,700

Committed $8,750 $19,300 $150 $37,500 $65,700
$7,700 $7,700

Proposed $22,700 $8,900 $241,700 $273,300
Totals: $8,750 $42,000 $9,050 $279,200 $339,000

$7,700

TCRP State

SCTA Local

TEA-21 Federal

New Starts Federal

Totals:

StateProp. 116

SMART 
Sales Tax

Local



  May 25-26, 2005 
TCR Program – Application Amendment Project #44 Reference No. 2.1c.(2) 

Project 
Location 

  
Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard 

Overpass in the City of Long Beach in Los Angeles County.  
              
($ X 1,000) 
Estimated Project Cost: $63,000 

$53,500 
TCRP Funds Covered by Application: $0 

Total TCRP Funds Available: $18,400 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #44: $18,400 
Lead Agency: Port of Long Beach Implementing Agency: Same 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $15,674  for Phase(s): 2,3 
LONP Requested Concurrently with Application: $2,726 for Phase(s): 4 
   
 
Project Summary:  Construct a grade-separated interchange 
at Ocean Boulevard and the Terminal Island Freeway, and at 
Ocean Boulevard and Henry Ford Avenue, including the 
preparation of plans and specifications, estimates, and related 
support activities for design and construction.  
 
Summary of Amendment:  This amendment updates the 
overall project schedule and funding plan.  Changes proposed 
by this amendment are reflected in strikethrough and bold. 
 
Reason for Amendment:  The project schedule is updated to 
extend the completion of Phase 4.  Due to numerous errors in 
bids received, the project had to be re-advertised.   As a 
result, the Notice to Proceed was extended three months 
along with the completion of the project.  The construction 
cost have increased due to the rise in material costs. 
 
The project has gone to construction, and a concurrent (item 2.1c.4) Letter of No Prejudice (LONP) is being 
requested for reimbursement of Port funds upon the availability of TCRP funds.  The LONP was originally 
requested in January 2004.  The request was deferred and placed on the Pending List. 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare PSR and PR, obtain CEQA and Coastal 

Development Permits
3/97 4/00 $1,229

2 Prepare PS&E 5/00 7/04 $6,494
$5,421

3 Utility Relocation, Minor Property Acquisition 2/01 2/04 $14,725
4 Construction 7/04 2/07 $40,552

11/06 $32,125
Total: $63,000

$53,500
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Prior TCRP Action: 

• Original application was approved on January 17, 2001 (Resolution TA-01-01) for $18,400,000 for 
Phases 2, 3 and 4. 

• Major amendment was approved on June 7, 2001 (Resolution TAA-01-05) to redistribute TCR funds 
between phases.   

• Major amendment was approved August 22, 2002 (Resolution TAA-02-08) to update the project cost and 
schedule.   

• A minor amendment was approved August 14, 2003 (Resolution TAA-03-08) to update the project 
schedule. 

• An application amendment and Letter of No Prejudice was deferred January 22, 2004 due to uncertainty 
in the Governor’s Proposed Budget. 

• An amendment was approved September 15, 2004 (Resolution TAA-04-10) to update the project 
schedule and funding plan. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Environmental and Regional Transportation Plan documentation is 
on file.  The Negative Declaration was reviewed and the Commission approved the project for future 
consideration of funding in March 2001, under Resolution E-01-24. 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $949 $14,725 $2,726 $18,400
Proposed

Committed $246 $1,208 $12,299 $13,753
$135 $4,157 $4,538

Proposed
Committed $5,264 $5,264
Proposed

Committed $14,073 $14,073
Proposed

Committed $983 $4,337 $6,190 $11,510
$5,905 $11,225

Proposed
Committed $1,229 $6,494 $14,725 $40,552 $63,000

$5,421 $32,125 $53,500
Proposed

Totals: $1,229 $6,494 $14,725 $40,552 $63,000
$5,421 $32,125 $53,500

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Port Local Total $2,726 $2,726

FederalISTEA

Totals:

Prop C Measure

TEA 21 Federal

TCRP State

Port Local



  May 25-26, 2005 
TCR Program – Application Amendment Project #58 Reference No. 2.1c.(2) 

Redlands 

Project Limits 

  
San Bernardino Route 10; widen freeway to eight-lanes through Redlands, Route 30 to Ford Street in 

San Bernardino County. 
               
($ X 1,000) 
Estimated Project Cost: $39,887 

$34,942 
TCRP Funds Covered by Application: $0 

Total TCRP Funds Available: $10,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #58: $10,000 
Lead Agency: San Bernardino Associated 

Governments 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0  for Phase(s): N/A 
TCRP Allocations to Date: $4,296  for Phase(s): 2 
LONP Requested Concurrently with Application: $5,704    for Phase(s): 4 
   
 
Project Summary:  The overall project will add one 
mixed flow lane in the median in each direction on I-10 
from Orange Street to Ford Street in the City of 
Redlands. The proposed widening will upgrade I-10 
within the limits of the project from three lanes to four 
lanes in each direction. 
 
Summary of Action:  This amendment transfers 
$55,000 of approved TCRP funds from Phase 3 to 
Phase 4 and updates the overall project schedule and 
funding plan.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  During the final stages of detail 
design, it was determined that the existing utilities within 
the project limits could be protected in place, thereby 
eliminating the need for right-of-way utility relocation 
cost.  The construction costs have increased due to the 
rise in material costs.  The schedule is updated due to 
delays in receiving final environmental clearance from FHWA. 
 
A concurrent STIP Amendment (04S-039) and Letter of No Prejudice (reference item 2.1c.(4)) will advance the 
project by utilizing local funds for construction. 
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Reports, Environmental Documents 1/01 2/05 $591

1/03
2 PS&E 10/02 4/05 $4,296

1/04
3 Right of Way Acquisition and Utility Relocation 1/03 12/04 $0

1/04 $55
4 Construction 8/05 8/07 $35,000

7/04 6/06 $30,000
Total: $39,887

$34,942



TCR Program – Application Amendment Project #58 May 25-26, 2005 
Page 2 of 2  Reference No. 2.1c.(2) 

  

 

 
Prior TCRP Action:  

• Original application was approved on June 6, 2001 (Resolution TA-01-09) for $10,000,000 for Phases 2, 
3, and 4. 

• Minor amendment was approved February 13, 2002 based on the October 2001 Progress Report to 
update the project schedule. 

• The funding plan was updated based on the 2002 STIP Adoption (Resolution G-02-04) on April 4, 2002. 
• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report to update the 

project schedule. 
• A major amendment was approved October 3, 2002 (Resolution TAA-02-09) to update the project cost 

and schedule. 
• The funding plan was updated based on STIP Amendment 02S-068, adopted June 26, 2003.  This 

amendment exchanged $8,448,000 of Measure funds with STIP-RIP funds. 
• The funding plan was updated based on the 2004 STIP Adoption (Resolution G-04-07) on August 5, 

2004. 
 
Status of Conditions: 
The following condition established under Resolution TAA-02-09 has been met: 

• Allocation of capital funds is contingent upon review and approval for future consideration of funding of 
the final environmental document.  The Commission has reviewed the Negative Declaration and 
approved the project for future consideration of funding on April 14, 2005, under Resolution E-05-06. 

 
Discussion/Issues:  No Issues.  Project is fully funded.  A concurrent STIP Amendment (04S-039) to replace the 
STIP funds with local funds is on the agenda under reference 2.1a.(14).  The STIP funds are then transferred to 
another project in the Region (TCRP #57). 
 
Recommend Approval with the following condition: 

• Contingent upon approval of STIP Amendment 04S-039. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,296 $0 $5,704 $10,000
$55 $5,649

Proposed
Committed $591 $19,924 $20,515

$8,869 $9,460
Proposed

Committed $0 $0
$12,473 $12,473

Proposed
Committed $9,372 $9,372

$3,009 $3,009
Proposed

Committed $591 $4,296 $0 $35,000 $39,887
$55 $30,000 $34,942

Proposed
Totals: $591 $4,296 $0 $35,000 $39,887

$55 $30,000 $34,942

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Measure I Measure Total $5,704 $5,704

Totals:

STIP-RIP State

RSTP Federal

TCRP State

Measure I Measure
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TCR Program – Application Amendment Project #70.2 Reference No. 2.1c.(2) 
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Orange Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange 

County. 
   
($ X 1,000) 
Estimated Project Cost: $500,276 

$398,700 
TCRP Funds Covered by Application: $0 

TCRP Funds – Sub-Project #70.2: $189,700 Phase(s) Covered by Application: All 
TCRP Funds for Project #70: $206,500 TCRP Funds Previously Approved for #70.2 $189,700 
Lead Agency: Caltrans/Orange County 

Transportation Authority 
Implementing Agency: Caltrans/Orange County 

Transportation Authority 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0  for Phase(s): N/A 
TCRP Allocations to Date: $66,000  for Phase(s): All 
LONP Requested Concurrently with Application: $123,700 for Phase(s): 2,4 
   
 
Project Summary:  The overall project consists of 
adding High Occupancy Vehicle (HOV) lanes in each 
direction of Route 22, from I-405 to SR-55, adding 
auxiliary lanes where needed, related structural and 
soundwall construction and improvements, and 
replacement planting.  The overall project has been 
segmented into two sub-projects for implementation: 
 
• Sub-Project #70.1 – Construction of soundwalls 

at various locations along the corridor  
 
• Sub-Project #70.2 – Construction of the HOV 

widening and auxiliary lanes including 
replacement planting. 

 
Summary of Action:  This amendment updates the 
overall project schedule and cost.  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The total project cost has increased due to material costs, such as steel, cement, and fuel. 
 
The schedule is also updated.  Through the bidding process, OCTA determined that awarding and constructing 
the project in three phases as previously envisioned was not advantageous in terms of time and cost.  OCTA 
issued a request for a Best and Final Offer that included a change in the Minimum Operating Segments as well as 
a full build option.  The full build option was selected, funded, and awarded.  By constructing the entire project at 
once, the advantages of the design/build project delivery method are being realized, with a project completion 
date of November 2006. 
 
The project has gone to construction and a concurrent Letter of No Prejudice (LONP) is being requested (under 
reference item 2.1c.(4)) for reimbursement of Measure M funds, upon availability of TCRP funds.  The LONP was 
originally requested in January 2004.  The request was deferred and placed on the Pending List. 
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 1/98 8/03 $1,900

3/03
2 3/01 7/03 $7,400

2 Detailed PS&E 3/02 11/06 $43,000
4/07

3 6/01 7/03 $300

3 Right of Way Acquisition 4/02 11/06 $26,100
4/07

4 Construction of HOV Lanes 9/04 11/06 $421,576
4/04 4/07 $320,000

Total: $500,276
$398,700

Prepare MIS, Project Report, and Environmental 
Document (EIS/EIR) - Full Corridor
Preliminary Design Activities: Geometric Approval 
Drawings, Technical Reports

Prepare Right of Way Surveys, Establish Existing Right of 
Way Lines

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,900 $7,400 $300 $9,600
Proposed

Committed $43,000 $26,100 $111,000 $180,100
Proposed

Committed $3,000 $3,000
Proposed

Committed $6,000 $6,000
$3,000 $3,000

Proposed
Committed $203,300 $203,300

$203,000 $203,000
Proposed

Committed $101,276 $101,276
Proposed

Committed $1,900 $50,400 $26,400 $421,576 $500,276
$320,000 $398,700

Proposed
Totals: $1,900 $50,400 $26,400 $421,576 $500,276

$320,000 $398,700

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Measure M Measure Total $25,200 $98,500 $123,700

TCRP -Caltrans State

City of Orange Local

TCRP - OCTA State

Totals:

FederalCMAQ

City of Garden 
Grove

Local

Measure M Measure
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Prior TCRP Action: 

• Original application was approved on December 5, 2000 (Resolution TA-00-03) for $1,900,000 for 
Phase 1. 

• An application was approved on March 28, 2001 (Resolution TA-01-06) for $29,700,000.  
$22,300,000 for Phases 3 and 4 of the soundwall project (Project #70.1) and $7,400,000 for 
Phase 2 of the HOV project (Project #70.2). 

• An application was approved June 6, 2001 (Resolution TA-01-09) for $174,900,000 for      
Phases 2, 3, and 4. 

• An amendment was approved on April 4, 2002 (Resolution TAA-02-04) to designate OCTA as the 
implementing agency for the Design-Build approach for HOV lanes. 

• An amendment was approved August 14, 2003 (Resolution TAA-03-07) to transfer savings from 
#70.1 and #70.3.  The amendment deleted Project #70.3 and combined the scope of              
work into #70.2. 

 
 
Status of Conditions:  The following conditions set under Resolution TAA-02-04 have been met. 

• An allocation of capital funds is contingent upon review and approval for future consideration of 
funding of the final environmental document by the Commission.  The Commission has reviewed 
the Final Environmental Impact Report and approved the project for future consideration of 
funding on May 21, 2003 under Resolution E-03-14. 

• Prior to an allocation of funds for construction, OCTA shall provide a plan that demonstrates full 
funding of the Phase.  The project is fully funded with a combination of Measure, City and CMAQ 
funds. 

 
Discussion/Issues:  The Project is fully funded.  OCTA will be the Lead Agency for the design-build 
approach of the HOV widening.  The Department will be the Lead Agency for the environmental and 
preliminary design and right-of-way activities.  Environmental documentation is on file. 
 



  May 25-26, 2005 
TCR Program – Application Amendment Project #73 Reference No. 2.1c.(2) 

Project Location

  
Orange Alameda Corridor East; (Orangethorpe Corridor) build grade separations on Burlington 

Northern-Santa Fe line, Los Angeles County line through Santa Ana Canyon in Orange 
County. 

   
($ X 1,000) 
Estimated Project Cost: $52,200 

$36,400 
TCRP Funds Covered by Application: $0 

Total TCRP Funds Available: $28,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #73: $28,000 
Lead Agency: Orange County Transportation 

Authority 
Implementing Agency: City of Placentia 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $16,200 for Phase(s): 3,4 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project will 
resolve conflicts between growing global 
Burlington Northern Santa Fe (BNSF) rail 
trade movements from Hobart Yard and 
the Ports of Long Beach and Los Angeles 
through the cities of Fullerton, Placentia, 
Anaheim and Yorba Linda by means of 
grade separations with local streets, 
including lowering the railroad for 
approximately five miles through the cities 
of Placentia and Anaheim. 
 
The project is located on the BNSF San 
Bernardino subdivision double track main 
line within the City of Placentia.   
 
This application covers the construction of three distinct projects that are currently under development through the 
auspices of the City of Placentia and the Orange North-American Trade Rail Access Corridor Authority (OnTrac).  
The three projects are: 
(1) Melrose Street railroad undercrossing, 
(2) Bradford Avenue closure/pedestrian overcrossing; and  
(3) Placentia Avenue Railroad undercrossing. 
 
Additional work currently under development by the City of Placentia and OnTrac, but not part of this application, 
are future grade separations from Kraemer Boulevard to Kellogg Drive (8 streets). 
 
The overall project has been segmented and, therefore, phases may overlap. 
 
Summary of Action:  This application updates the overall project schedule and funding plan.  Changes proposed 
by this amendment are reflected in strikethrough and bold. 
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Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $15,186 $12,814 $28,000
$8,900 $19,100

Proposed
Committed $322 $2,100 $1,100 $3,522

$300 $1,700 $3,100
Proposed

Committed $1,100 $1,100
Proposed

Committed $2,200 $2,200
Proposed

Committed $4,300 $4,300
$2,000 $2,000

Proposed
Committed $1,082 $1,082
Proposed

Committed
Proposed $3,000 $8,996 $11,996

Committed $322 $2,100 $15,186 $22,596 $40,204
$300 $1,700 $8,900 $25,500 $36,400

Proposed $3,000 $8,996 $11,996
Totals: $322 $2,100 $18,186 $31,592 $52,200

$300 $1,700 $8,900 $25,500 $36,400

Totals:

PrivateBNSF 
Railroad

TBD Other

RSTP Federal

STIP-RIP State

STIP-IIP State

TCRP State

City of 
Placentia

Local

Reason for Change:  The Melrose Street Grade Separation Project was opened to traffic on January 18, 2005.  
This project was completed with an initial allocation of TCRP funds.  Design work is currently underway for the 
Bradford Avenue project, and construction is scheduled to begin in October 2005.  The Bradford Avenue project is 
fully funded with federal and local funds. 
 
The Placentia Avenue project is ready for construction but has been delayed due to the State’s budget 
constraints.  The inability to receive an allocation of the remaining TCRP funds, or STIP funds, has prevented the 
project from proceeding to construction. 
 
The original cost estimate for the three projects has increased from $36,400,000 to $52,200,000.  The higher 
estimated cost includes $9,286,000 for Phase 3 – Right of Way and $6,092,000 for Phase 4 – Construction.  
Property values in Orange County have escalated as much as 20 percent per year from 2000 to 2004, increasing 
the cost to acquire right of way and to relocate businesses and residents.  Construction costs have increased due 
to the rise in material costs and the discovery of an underground gasoline tank at the Melrose project site. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Clearance 6/00 1/01 $322

$300
2 1/01 9/05 $2,100

12/02 $1,700
3 Right of Way Acquisition 10/01 12/07 $18,186

6/02 $8,900
4 Construction 10/02 12/10 $31,592

5/02 3/04 $25,500
Total: $52,200

$36,400

Preliminary Design and Final Plans, Specifications, & 
Estimates
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Prior TCRP Action:   
• Original application was approved on June 6, 2001 (Resolution TA-01-10) for $28,000,000 for Phases 3 

and 4. 
• The funding plan has been updated based on the 2002 STIP Adoption (Resolution G-02-04). 
• Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report. 

 
Status of Conditions:  The following condition was set forth in Resolution TA-01-10 and remains in effect: 

• At the time of allocation for Phase 4 – Construction, the City of Placentia shall identify all sources of funds 
committed for that phase, including any funds made available from the resale of right of way purchased 
with funds authorized under the approved application for TCRP #73.  At the time of the allocation of 
$7,300,000 for the construction of Melrose Street grade separation, no proceeds from the resale of right 
of way were available within the required timeframe for construction of the project. 

 
Discussion/Issues:  Due to the increase in project cost, the project is no longer fully funded.  The City of 
Placentia and OnTrac Authority are actively working within the region, state, and federal levels to close the 
funding gap.  Funding in the amount of $11,996,000 remains to be identified.  Potential funding sources include, 
but are not limited to, federal transportation authorization funds and developer fees.   
 
The project funding strategy includes resale of remnant right of way parcels acquired using TCRP funds.  The 
sale of remnant parcels has not occurred, but the City will attempt to sell these parcels to aid in closing the 
funding gap. 
 
The early project segments approved under this application are Statutorily Exempt under CEQA. 
 
Recommend approval with the following condition: 

• Allocation of funds for right of way or construction is contingent upon receipt of a plan identifying fully 
funding useable segments. 

 



  May 25-26, 2005 
TCR Program – Application Amendment Project #139.1 Reference No. 2.1c.(2) 
  
San Francisco Balboa Park BART Station; phase I expansion. 
   
($ X 1,000) 
Estimated Project Cost: $45,460 TCRP Funds Covered by Application: $0 
TCRP Funds Sub-project #139.1 : $5,460 Phase(s) Covered by Application: All 
TCRP Funds for Project #139: $6,000 TCRP Funds Previously Approved for #139.1 $5,460 
Lead Agency: San FranciscoBay Area Rapid 

Transit District (BART) 
Implementing Agency: BART 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance requested: $0  for Phase(s): N/A 
TCRP Allocations To Date: $5,460  for Phase(s): 1,2,4 
   
 
Project Summary:  
The overall project will improve transit connectivity and increase 
passenger capacity at the Balboa Park BART Station, construct a 
new Ocean Avenue BART entrance to enhance intermodal 
connections and greater passenger access and capacity between 
BART and San Francisco Municipal Railway (MUNI), and continued 
restoration of the historic Geneva Office Building.  For purposes of 
implementation, the project has been split into two sub-projects: 
 
• Sub-Project #139.1 - BART Project Improvements (Balboa Park 

BART station (Segment 1) and Ocean Avenue BART station 
(Segment 2).) 

• Sub-Project #139.2 - MUNI Project Improvements (Historic 
Geneva Office Building). 

 
Sub-Project #139.1 –BART Project Improvements, will be 
implemented in two segments.  Segment 1 covers the addition of fare 
collection equipment, emergency egress capacity, Americans with 
Disabilities Act (ADA) improvements, safety improvements and  

vertical circulation improvements at the Balboa Park BART station.  Segment 2 will be to construct a new Ocean 
Avenue BART entrance. 
 
Summary of Action:  This amendment updates the overall project schedule.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The General Contractor has not completed construction of the scope of work contained in 
the Segment 1 contract (Balboa Park BART Station), which was to be completed by January 30, 2005.  
Construction completion is now estimated to be August 2005. 
 
Segment 2 (Ocean Ave. BART Station), Phase 1 – Design and Reports, is continuing and will be completed in 
August 2005.  The master Planning efforts include a potential new Geneva Ave. BART entrance, in addition to the 
new Ocean Ave. BART entrance.  The extension of the Phase 1 schedule necessitates changes in the schedule 
for subsequent phases. 
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Prior TCRP Action:   
• Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).   
• A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two sub-

projects, and update the project schedule and financial plan for both.   
• An application amendment was approved November 7, 2002 (Resolution TAA-02-10) to update project 

schedule and funding plan. 

Cost and Schedule  - Balboa Park BART Station - Segment 1 ($ x 1,000)
Phase Scope Start End Cost
1 Balboa Park BART Environmental - CE 9/00 9/00
1 Balboa Park BART Design & Reports 9/00 6/04 $150
2 Balboa Park BART PS&E 2/01 5/02 $749
3 N/A
4 Balboa Park BART Construction 5/02 8/05 $2,651

1/05
Balboa Park BART Procurement/Install 5/02 12/03 $1,560

Total: $5,110

Funding Plan - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $350 $350
Proposed
Committed
Proposed $7,960 $31,840 $39,800
Committed $200 $200
Proposed
Committed $550 $550
Proposed $7,960 $31,840 $39,800

Totals: $550 $7,960 $31,840 $40,350

Totals:

BART Local

TCRP State

Sales Tax Local

Funding Plan - Balboa Park BART Station - Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $150 $749 $4,211 $5,110
Proposed
Committed $150 $749 $4,211 $5,110
Proposed

Totals: $150 $749 $4,211 $5,110

Totals:

TCRP State

Cost and Schedule - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Phase Scope Start End Cost
1 Ocean Avenue BART Design & Reports 9/00 8/05 $550

2/05
2 Ocean Avenue BART PS&E 9/05 7/06 $7,960

1/03 12/03
3 N/A
4 Ocean Avenue BART Construction, 8/06 8/08 $31,840

Procure Equipment and Install 1/04 1/06
Total: $40,350
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• A minor amendment was approved June 26, 2003 (Resolution TAA-03-03) to redirect funds between phases 
and update the project schedule. Redirected funds are to cover a potential cost increase in Phase 4.  Additional 
time needed so that the City of San Francisco’s Station Area planning efforts can be incorporated into the BART 
Comprehensive and Master Plans.  

• An application amendment to update the project schedule was approved October 28, 2004 (Resolution TAA-04-
11). 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  Balboa Park BART Segment 1 is Categorically Exempt under CEQA; Environmental for 
Balboa Park BART Segment 2 is underway. 
 



  May 25-26, 2005 
TCR Program – Application Amendment Project #139.2 Reference No. 2.1c.(2) 
  
San Francisco Balboa Park BART Station; phase I expansion. 
   
($ X 1,000) 
Estimated Project Cost: $10,075 TCRP Funds Covered by Application:: $0 
TCRP Funds Sub-project #139.2: $540 Phase(s) Covered by Application:: All 
TCRP Funds for Project #139: $6,000 TCRP Funds Approved for Project #139.2 $540 
Lead Agency: San Francisco Bay Area Rapid 

Transit District (BART) 
Implementing Agency: BART 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance requested: $0  for Phase(s): N/A 
TCRP Allocations To Date: $540  for Phase(s): 2,4 
   
 
Project Summary:  The overall project will improve 
transit connectivity and increase passenger capacity at 
the Balboa Park BART Station, construct a new Ocean 
Avenue BART entrance to enhance intermodal 
connections and greater passenger access and 
capacity between BART and San Francisco Municipal 
Railway (MUNI), and continued restoration of the 
historic Geneva Office Building.   
 
For purposes of implementation, the project has been 
split into two sub-projects.  They are: 
 
• Sub-Project #139.1 - BART Project Improvements 

(Balboa Park BART station (Segment 1) and 
Ocean Avenue BART station (Segment 2). 

•  
• Sub-Project #139.2 - MUNI Project Improvements 

(Historic Geneva Office Building). 

Sub-Project #139.2, MUNI Improvements to the Historic Geneva Office Building, will be implemented in two 
segments.  Segment 1 covers building improvements and partial short-term structural stabilization improvements. 
Segment 2 will include long-term structural stabilization improvements. 
 
Summary of Action:  This amendment updates the overall project schedule.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change:  MUNI’s Segment I construction was completed on schedule.  Design of Segment II was 
delayed due to a shortage of staff resources at the San Francisco Department of Recreation and Parks, the 
current owner of the property.  Design is now underway with preparation of a Historic Structures Report.  This 
initial report will be completed by the end of 2005, with final completion of Phase 2 anticipated by April 2006.  This 
change necessitates a change to the schedule for Phase 4. 
 
 

Project 
Site 
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Cost and Schedule - Geneva Building Improvements Segment 1 ($ x 1,000)
Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports 1/98 12/98 $150
2 Historic Geneva Building PS&E 5/00 12/03 $175
3 N/A
4 Historic Geneva Building Construction 4/04 10/04 $780

Total: $1,105

Funding Plan - Geneva Building Improvements Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $490 $490
Proposed
Committed $150 $100 $40 $290
Proposed
Committed $50 $50
Proposed
Committed $200 $200
Proposed
Committed $75 $75
Proposed  
Committed $150 $175 $780 $1,105
Proposed

Totals: $150 $175 $780 $1,105

TCRP State

FEMA Federal

STP Federal

Sales Tax Local

Totals:

City of San 
Francisco

Local

Funding Plan - Geneva Building Improvements Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $50 $50
Proposed
Committed
Proposed $370 $370
Committed
Proposed $950 $7,600 $8,550
Committed $50 $50
Proposed $1,320 $7,600 $8,920

Totals: $1,370 $7,600 $8,970

TCRP State

Sales Tax Local

Private Private

Totals:

Cost and Schedule - Geneva Building Improvements Segment 2 ($ x 1,000)
Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports
2 Historic Geneva Building PS&E 1/05 4/06 $1,370

1/04 6/05
3 N/A
4 Historic Geneva Building Construction 5/06 5/08 $7,600

9/05 9/07
Total: $8,970
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Prior TCRP Action:   
• Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).   
• A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two 

sub-projects, and update the project schedule and financial plan for both. 
• A Major Amendment was approved June 26, 2003 (Resolution TAA-03-02) to redirect funds between phases 

and update the project schedule.  The increase in Segment 1’s Phase 4 – CON costs is attributed to more 
extensive stabilization efforts (new roof rather than patched roof) which then required that the structural 
factors that make up the roof design be integrated with the seismic strengthening of both the interior and 
exterior walls.  Additional time is needed to due to the unanticipated seismic work that was required before 
design could be finished. 

• An amendment was approved June 17, 2004 (Resolution TAA-04-05) to update the project schedule, which 
was delayed due to a shift in the responsibility for overseeing both the preparation of construction documents 
as well as construction.  Responsibility was shifted to the San Francisco Department of Recreation and Parks, 
which will be the end-user of the building 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues: 
• Project activities are categorically exempt under CEQA. 
• MUNI is currently seeking a private developer to partner with for the complete restoration of the historic 

Geneva Office Building. 



TCR Program – Application Approval Project #159 May 25-26, 2005 
  Reference No. 2.1c.(2) 
  
Sonoma County Route 101; redesign and construction of Steele Lane Interchange. 
              
($ X 1,000) 
Estimated Project Cost: $98,896 

$87,741 
TCRP Funds Covered by Application: $0 

Total TCRP Funds Available: $6,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved: $6,000 
Lead Agency: California Department of 

Transportation Sonoma 
County Transportation 
Authority 

Implementing Agency: California Department of 
Transportation 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $0 for Phase(s): N/A 
LONP Requested Concurrently with Application: $6,000 for Phase(s): 4 
   
 
Project Summary:  The overall project will improve operation and 
safety, reduce traffic congestion, and increase storage capacity 
within the interchange of Steele Lane and Route 101 by modifying 
the interchange and widening Route 101 from four to six lanes to 
provide for HOV lanes from Route 12 to Steele Lane. 
 
Note: The overall project will be segmented, and therefore, project 
phases may overlap. 
 
Summary of Amendment:  This amendment designates Sonoma 
County Transportation Authority as the applicant agency.  In 
addition, the amendment updates the project schedule and funding 
plan.  Changes proposed by this amendment are reflected in 
strikethrough and bold. 
 
Reason for Change:  Sonoma County is requesting to be the 
Lead Agency on this project.  Sonoma County will use local funds 
to backfill TCRP funds.  A concurrent Letter of No Prejudice is 
under reference item 2.1c.(4) 
 
The project schedule is updated for Phase 2 and Phase 4 due to 
the delay in the allocation of STIP funds and a change in priority 
from the interchange to the HOV lanes to meet the design 
sequencing legislative award deadline.  The project cost increase 
is due to the cost of construction materials. 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 11/99 12/03 $2,195
2 PS&E 4/02 4/05 $6,468

12/04
3 Right of Way Acquisition 12/03 12/04 $5,003
4 Construction 9/05 11/09 $85,230

4/04 11/08 $74,075
Total: $98,896

$87,741

Project 
Limits
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Prior TCRP Action: 

• Original application was approved on June 6, 2001 (Resolution TA-01-09) for $6,000,000 for Phase 4. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• A major TCRP amendment (Resolution TAA-03-05) and concurrent STIP Amendment (02S-077) was 

approved June 25, 2003.  This amendment combined the Steele Lane Interchange improvements with 
the Route 101 HOV lanes between Route 12 and Steele Lane and designated the two projects as a 
corridor. 

• The funding plan was updated based on the 2004 STIP Adoption (Resolution G-04-07) on August 5, 
2004. 

• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 
amendment programmed an additional $1,504,000 of STIP-RIP and $360,000 of STIP-IIP as an 
escalation adjustment. 

 
Status of Conditions:  The following conditions set under Resolution TAA-03-05 have been met: 

• Project approval is subject to approval by the Commission of STIP Amendment 02S-077.  The 
Commission approved STIP Amendment 02S-077 on June 26, 2003. 

• The allocation of capital funds is contingent upon commission review of the final environmental document 
and approval of the project for future funding.  The Commission has reviewed the Final Environmental 
Impact Report and approved the project for future consideration of funding on February 26, 2004 under 
Resolution E-04-04. 

 
Discussion/Issues:  The Route 101 HOV portion of the project is being delivered utilizing design-sequencing. 
 
Concurrent Letter of No Prejudice is being requested under Reference Number 2.1c.(4). 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,000 $6,000
Proposed

Committed $2,195 $6,468 $4,003 $50,152 $62,818
Proposed

Committed $12,360 $12,360
Proposed

Committed $12,480 $12,480
$4,225 $4,225

Proposed
Committed $1,000 $1,338 $2,338
Proposed

Committed $2,900 $2,900
Proposed

Committed $2,195 $6,468 $5,003 $85,230 $98,896
$74,075 $87,741

Proposed
Totals: $2,195 $6,468 $5,003 $85,230 $98,896

$74,075 $87,741

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Measure M Measure Total $6,000 $6,000

TCRP State

STIP-RIP State

Totals:

CMAQ Federal

STIP-IIP State

Measure M Measure

TEA Federal



 

 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-05-04 
Amending Resolutions TA-00-03, TA-01-10, TAA-02-09, TAA-03-02, TAA-03-05, TAA-03-

07, TAA-04-04, TAA-04-05, TAA-04-09, TAA-04-10, TAA-04-11, and TAA-04-13 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify complete project 

applications, including scope, cost and schedule, financial plans and funding sources; and 
 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following application amendments for 13 

TCR projects as submitted by applicant agencies and found all to be in compliance with 
the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following 13 TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #1.1 – BART to San Jose; extend BART from Fremont to Downtown 

San Jose in Santa Clara and Alameda Counties – BART Extension from 
Fremont to Warm Springs.  Amend application to update project schedule 
previously approved under Resolution TAA-04-13. 
Applicant Agency: Santa Clara Valley Transportation Authority (VTA) 
Implementing Agency: San Francisco Bay Area Rapid Transit District 
 

• Project #1.2 – BART to San Jose; extend BART from Fremont to Downtown 
San Jose in Santa Clara and Alameda Counties – BART Extension from 
Warm Springs to downtown San Jose.  Amend application to update project 
schedule previously approved under Resolution TAA-04-09. 
Applicant Agency: VTA 
Implementing Agency: VTA 
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• Project #15 – Route 24; Caldecott Tunnel; add fourth bore tunnel with 
additional lanes in Alameda and Contra Costa Counties.  Amend application 
to advance $700,000 in TCR funds for Phase 1 – Environmental and Permits, 
amending Resolution TAA-04-04. 
Applicant Agency: California Department of Transportation (Department) 
Implementing Agency: Contra Costa Transportation Authority 
 

• Project #19 – Bay Area Water Transit Authority; establish a regional water 
transit system beginning with Treasure Island in the City and County of San 
Francisco.  Amend application to update project schedule previously approved 
under Resolution TAA-03-02. 
Applicant Agency: San Francisco Bay Area Water Transit Authority 
(BAWTA) 
Implementing Agency: BAWTA 
 

• Project #28 – Parking Structure at Transit Village at Richmond BART Station 
in Contra Costa County.  Amend application to update project schedule and 
funding plan previously approved under Resolution TAA-04-05. 
Applicant Agency: City of Richmond 
Implementing Agency: City of Richmond 
 

• Project #30 – Implementation of commuter rail passenger service from 
Cloverdale south to San Rafael and Larkspur in Marin and Sonoma Counties.  
Amend application to update project schedule and funding plan previously 
approved under Resolution TA-00-03. 
Applicant Agency: Sonoma Marin Area Rail Transit Commission 
Implementing Agency: Sonoma Marin Area Rail Transit Commission 
 

• Project #44 – Route 47 (Terminal Island Freeway); construct interchange at 
Ocean Boulevard Overpass in the City of Long Beach in Los Angeles County.  
Amend application to update project schedule and funding plan previously 
approved under Resolution TAA-04-10. 
Applicant Agency: Port of Long Beach 
Implementing Agency: Port of Long Beach 
 

• Project #58 – Route 10; widen freeway to eight-lanes through Redlands, 
Route 30 to Ford Street in San Bernardino County.  Amend application to 
update project schedule and funding plan previously approved under 
Resolution TAA-02-09. 
Applicant Agency: San Bernardino Associated Governments (SANBAG) 
Implementing Agency: SANBAG 
 

• Project #70.2 – Route 22; add HOV lanes on Garden Grove Freeway, Route I-
405 to Route 55 in Orange County.  The request amendment to update project 
schedule and funding plan previously approved under Resolution TAA-03-07. 
Applicant Agency: Department /Orange County Transportation Authority 
Implementing Agency: Department /Orange County Transportation Authority 
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• Project #73 – Alameda Corridor East; (Orangethorpe Corridor) build grade 
separations on Burlington Northern-Santa Fe line, Los Angeles County line 
through Santa Ana Canyon in Orange County.  Amend application to update 
project schedule and funding plan previously approved under Resolution   
TA-01-10. 
Applicant Agency: Orange County Transportation Authority 
Implementing Agency: City of Placentia 
 

• Project #139.1 – Balboa Park BART Station; phase I expansion – BART 
Project Improvements.  Amend application to update project schedule 
previously approved under Resolution TAA-04-11. 
Applicant Agency: San Francisco Bay Area Rapid Transit District (BART) 
Implementing Agency: BART 
 

• Project #139.2 – Balboa Park BART Station; phase I expansion – MUNI 
Project Improvements.  Amend application to update project schedule 
previously approved under Resolution TAA-04-05. 
Applicant Agency: BART 
Implementing Agency: BART 
 

• Project #159 – Route 101; redesign and construction of Steele Lane 
Interchange. Amend application to designate the Sonoma County 
Transportation Authority as the Applicant agency, and update project schedule 
and funding plan previously approved under Resolution TAA-03-05 
Applicant Agency: Department Sonoma County Transportation Authority 
Implementing Agency: Department; 

and  
 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 

application amendment approval are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-00-03, TA-01-10, TAA-02-09, 

TAA-03-02, TAA-03-05, TAA-03-07, TAA-04-04, TAA-04-05, TAA-04-09, TAA-04-
10, TAA-04-11, and TAA-04-13 are hereby amended. 

 


